

Well Number 129

Project Update

Nathan Carlson, Senior Engineer
May 27, 2025



PROJECT OVERVIEW


- New groundwater production well located at existing Plant No. 129 site
- Two phases:
 - *Drilling - Phase 1*
 - Design and construction of below-ground components
 - *Equipping - Phase 2*
 - Design and construction of above-ground components



PHASE 1: PROJECT STATUS


- Engineering Consultant created a construction bid package
- Bids were posted on PlanetBids
 - *Lowest responsive bidder was selected*
- California Environmental Quality Act (CEQA) documents have been prepared and filed
- Permits have been obtained
- Pilot hole (17.5-inch diameter) has been drilled
- Zone tests have been performed
- Water sampling has been performed
- Final well design

PHASE 1: PROJECT STATUS



PROJECT OUTREACH EFFORTS


- Communication Efforts
 - *Mailer to nearby residents*
 - *Doorhanger/door-knocking engagement*
 - *Bill insert*
 - *Website Active Projects page*
 - *Social media*
 - *Post on the Ring app*
 - *Community Open House*
 - *Invited nearby residents*
 - *Held February 8, 2025*
- Efforts will continue throughout the duration of the project



Ring App Post




Construction Notice



Bill Insert

PROJECT SCHEDULE



QUESTIONS?